Consent 1/12/2010 ltem #10

SEMINOLE COUNTY GOVERNMENT
AGENDA MEMORANDUM

SUBJECT: Amendment #2 to Work Order #11 under PS-2249-07/BHJ - CEl Services for
Country Club Road (Rantoul to CR 46A) with DMJM Harris

DEPARTMENT: County Manager Office DIVISION: Purchasing and Contracts
AUTHORIZED BY: Joe Forte CONTACT: Bob Hunter EXT: 7119
MOTION/RECOMMENDATION:

Approve Amendment #2 to Work Order #11 under PS-2249-07/BHJ - CEIl Services for Country
Club Road (Rantoul to CR 46A) with DMJM Harris of Orlando, Florida, in the amount of
$57,248.42.

County-wide Ray Hooper

BACKGROUND:

PS-2249-07/BHJ provides Construction, Engineering and Inspection Services for construction
projects less than $1,000,000.00, and ensures that these projects are constructed in
reasonable conformity with the plans, specifications and agreement provisions. On February
26, 2008, the Board awarded this work order based Master Agreement to DMJM Harris of
Orlando, Florida; Keith & Schnars, Inc. of Orlando, Florida; and PB Americas of Orlando,
Florida.

Work Order#11 provides CEI services for intersection improvements at Country Club Road
(Rantoul to CR 46A), which include an additional sidewalk along the east side, resurfacing and
widening of the existing pavement, and the installation of curb, gutters and swales with inlet
piping. Under Amendment #2 to Work Order #11, an increase in the amount of $57,248.42 has
been requested in order to provide CEIl services for an additional seventy-five (75) calendar
days in conjunction with a warranted construction time extension under CC-1075-06/TRJ for
Work Order #39 - Country Club Road (Rantoul to CR 46A) Improvements Project.

The following is a summary of the total compensation for the Work Order:

Original Work Order Amount ~ $99,774.65

Amendment #1 4,979.35
Amendment #2 57.,248.42

Revised Work Order Amount 162,002.42

This is a budgeted project, and funds are available in Country Club Rd - Rantoul (Account
#077541.560670, CIP #00191640).



STAFF RECOMMENDATION:

Staff recommends that the Board approve Amendment #2 to Work Order #11 under PS-2249-
07/BHJ - CEI Services for Country Club Road (Rantoul to CR 46A) with DMJM Harris of
Orlando, Florida, in the amount of $57,248.42.

ATTACHMENTS:

1. PS-2249-07_BHJ - Work Order #11 Amendment #2 (DMJM Harris)

Additionally Reviewed By:

| County Attorney Review ( Ann Colby )




WORK ORDER AMENDMENT

Board of County Commissioners Amendment Number: __ 2
SEMINOLE COUNTY, FLORIDA Work Order Number: __ 11

Master Agreement No.: P5-2249-07/BH] Dated: March 31, 2008
Master Agreement Title: CEI Services for Construction Projects Less Than 1 Million Dollars

Prog'ect Title: CEI Services for Coun% Club Road SRantoui to CR 46A} ‘

Consultant/Corntractor: DMIM Harris
Address: 20 North Orange Ave., Ste 407

Orlando, Florida 32801 '

ATTACHMENTS TO THIS AMENDMENT: [ 1 drawings/plans/specifications
[X] additional scope of services ~ Attachment “"A”

[ 1 special conditions

i | additional method of comﬁensation

In consideration of the mutual understandings and agreements contained herein, the parties agree Work Order
Number _11 dated May 14, 2009, and amended on December 3, 2009, is amended as follows:

Through the execution of this Work Order Amendment, the CONSULTANT shall be compensated an

additional EIFTY-SEVEN THOUSAND TWO HUNDRED FORTY-EIGHT AND 42/100 DOLLARS
($57,248.42) for the additional services included as Attachment “A” to this Work Order

Amendment. The total revised amount of not-to-exceed compensation under this Work Order shall
be ONE HUNDRED SIXTY-TWO THOUSAND TWO AND 42/100 DOLLARS {$162,002.42).

Except as herein modified, all terms and conditions of this Work Order shall remain in full force and effect for
the term of this Work Order as originally set forth in said Work Order,

IN WITNESS WHEREOQF, the parties hereto have made and executed this Work Order on this day of
. 20 , for the purposes stated herein.

iTHl'S SECTION TO BE COMPLETED BY THE COUNTY i

ATTEST: DMIM Harris

By
Harold Dubon, Senior Project Engineer Barry Fiandra, Vice-President

(CORPORATE SEAL) Date:.
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BOARD- OF COUNTY COMMISSIONERS

SEMINOLE COUNTY, FLORIDA
ATTEST:
By:
MARYANNE MORSE Bob Dallari, Chairman
Clerk to the Board of County Commissioners of
Seminole County, Florida Date:
As authorized for execution by the Board of County
Commissioners at their 20

regular meeting.

OC #805224 Original ON #23208
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b)

d)

WORK ORDER AMENDMENT

TERMS AND CONDITIONS

Except as herein modified, all terms and conditions of the cited original Work Order (as previously
amended, if applicable) shall remain in full force and effect for the term of the Work Order as originally
set forth in said Work Order.

In accordance with the Master Agreement, which states that any amendments shall be valid only when
expressed in writing and duly signed by the parties, the parties desire to amend the cited Work Order
as indicated.

The Scope of Services attached to the cited Work Order may be modified as provided in any attached
Exhibit “A” which will be incorporated by this reference.

The CONSULTANT/CONTRACTOR shall provide said services pursuant to this Amendment, the cited

e)

g)

Work Order (as further amended, if applicable), its Attachments, and the cited Master Agreement {as
amended, if applicable) which are incorporated herein by reference as if they had been set out in their
entirety.

It is expressly understood by the CONSULTANT/CONTRACTOR that this Amendment, until executed by
the COUNTY, does not authorize any changes to the cited Work Order and that the COUNTY, prior to its
execution of the Amendment, reserves the right to cancel the Amendment without penalty if it is
determined that to do so is in the best interest of the COUNTY,

The CONSULTANT/CONTRACTOR shall sign the Amendment first and the COUNTY second, This
Amendment becomes effective and binding upon execution by the COUNTY and not until then. A copy
of this Amendment will be forwarded to the CONSULTANT/CONTRACTOR upon execution by the
COUNTY. :

The CONSULTANT may utilize labor categories that are not included in the attached fee proposal, but
that have been approved in the Master Agreement. If a substitution is necessary, the work shail be
completed within the approved Time Basis (Not-To-Exceed or Limitation of Funds) Work Order Amount,
and in no event shall the Work Order Amount be modified as a result of any changes in labor
categories. The CONSULTANT shali submit a written request to the County’s Project Manager for
approval of any substitution prior to the utilization of any labor category for service, and the County
Project Manager’s approval of any substitution must take place prior to submission of the invoice. Any
approved labor category substitution shall be based on the prevailing labor categories and their
associated hourly rates established in the Master Agreement that are in effect on the date of the
County's approval for any substitution.
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ATTACHMENT"A”

AECOM
30 South Keller Roagd, Suite 500, Criando, Florida 32810
T 407.660.1718, F 407.660.0250, www.aecom.com

November 30, 2009

Bili Glennon, P.E.

Seminole County Engineering
Principle Engineer-Construction

520 W. Lake Mary Blvd

Sanford, FL. 32773

Reference: PS-2249-07/BH]
CFEI Services

Ltr. 191640-005(b)

AECOM

Country Club Road Improvements

Subject: Request for Extension of CEI Fee and Time

Related to Project CC-1075-06/TLR; W.0O, #039, CIP#1916-40

Period 2 of 2

Dear Mr. Glennon:

AECOM requests an adjustment to the Professional Services CEI contract on the Country

Club Road project. The construction project was original bid for a 120 calendar day confract;
however, time extensions amounting to 82 total calendar days have been submitted to
Seminole County for approval in Change Order #02 for American Persian Engineers &
Constructors, Inc. (APEC). Therefore, a final fee adjustment of $57,248.42 and seventy~five

(75) days is proposed for consideration.

The fee adjustment is calculated as follows using contract billing rates:
82 days + 30 days/mo @ 2.8 months, or~ 12 weeks
165 hours / month for full time personnel
SrProject Eng. 165 hrs/mox 2.8 mox 0.009 x $122.70 /hr
Proj Administrator 165 hrsfmox 2.8 mox 0.557 x $104.23 /hr =

P

Sr Inspector 165hrs/mox 28 mox0.913 x $68.47 hr =

Inspector (1) 165 hrs/mox 2.8 mox 0.000 x $56.76 hr =

Vehicle 1 11 weeks x 120 miles x $0.44 /ea mile =

Vehicle 2 11 weeks x 95 miles x $0.44 /ea mile =
TOTAL

Please contact me at 352-689-0002 if you should have any questions.

Sincerely,

AECOM Z
" Harold Dubon, P.E.

Senior Project Engineer
ce: File
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$ 50552
$26,807.96
$28,894.34
§ 000

$ 45980
$57,248.42




ATTACHMENT "A"

CEI Project Cost Estimate
PS-2249-07/BHJ

Country Club Road
Seminole County, FL

original contract 5/14/2009

period 2 of 2

165/mo

billing rate hours value

pay rate

$122.70 $505.52

i

Sr _fnsp_ecto_r

[
S

LABOR SUBTOTAL e
rate # miles / week # weeks _ value
Proiect Administrator $0.441 a5 11}, $459.80
Sr Inspector $0.44] 120 11 : $580.80
SUBTOTAL
number cost value
| | i $0.00] f $0.00]

SUBTOTAL

TOTAL
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€ 4o ¢ abed

CEl SERVICES

Country Club Road from Rantoul Lane to C R 46A

PS-2249-07/BHJ

1113012000

period 2 of 2

CEIl STAFF SERVICE EXTENSION REQUEST (~ 3 month)

of Construction Contract (CC-1075-06/TLR; CIP #1916-40) {+82 days by Change Orc_?er #02)

TOTAL {r t!§ .

[WONTH: e Speroa. | Contractual Rates 'TOTAL LABOR VALUE
PROJECT STAFF:

Sr Project Engineer 1.65 1.65 1.32f  4.62 4.12. $122.70 $505.52

Project Administrator 99,00 99.00 79.201 277.20 257.2 $104.23 $26,807.96

Secretary 0.0 0.0 0.0 0.0 0.0 $0.00

Senior Roadway Inspector 166.00 165.00 132.00] 462.00 422.0° $68.47 $28,894.34

Roadway Inspector(l) 0.0 0.0 0.0 0.0 0.0 - $56.78 $0.00
TOTAL STAFF-HOURS: 265.7 265.7 212.5| 7438 683.3 $56,207.82
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